

FL-510, Northeast Florida Continuum of Care (CoC) Application Timeline:

Week of July 8th

- Reviewing NOFA
- Share Notice of Funding (NOFA) and Bidder's Conference dates
- Begin soliciting volunteers for Ranking & Scoring Committee

Week of July 15th

- Socialize NOFA summary & CoC timeline
- Convene Task Force to review local priorities and application scoresheets

Week of July 22nd

- Local Task Force defines local priorities and application scoresheets

Week of July 29th

- Bidder's Conference
 - Thursday, July 29th, 1:30 to 3 pm
 - Friday, July 30th, 5:30 to 7 pm

Week of August 12th

- Applicants need to submit e-snaps applications by Tuesday, August 13th end of day
- CHI staff to review all e-snap submissions for completeness and send error notifications by Friday evening, August 16th

Week of August 19th

- Applicants required to correct errors no later than Wednesday, August 21st end of day

Week of August 26th

- Ranking and Scoring training session(s)
 - Monday, August 26th, 5:30 to 7 pm
- CHI will distribute all local project applications to the Ranking and Scoring Committee members for review and consideration

Week of September 2nd

- Ranking and Scoring Committee will meet to finalize scores
- Scores finalized by Wednesday, September 4th

Week of September 9th

- CoC will notify all applicants of accepted, ranked and/or rejected applications by Monday, September 9th
- CoC will work to finalize consolidated application draft and send to application review committee by Friday, September 13th

Week of September 16th

- CoC will receive feedback and suggested revisions from application reviewers no later than September 20th

Week of September 23rd

- CoC will submit application on September 26th
- CoC Application and Priority Listing to be posted on the Changing Homelessness' website on September 26th

HUD deadline of September 30, 2019, 8 pm